
POLREP #07 
AINSWORTH SITE 
3200 BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS WEDNESDAY MARCH 8, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING 
INITIATED UNDER OSC's DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 2
TAT - 2 
USCG - 3 
ERCS - 12

NOTE: FAS MCDONALD ONSITE.

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED 
BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:
COST TO DATE

03/08/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG

$ 5,227 
$ 8,864 
$ 77,761 
$ 13,865 
$ 9,367

$ 7,500 
$ 10,000 
$ 150,000 
$ 15,000 
$ 17,500

TOTAL $ 115,084 $ 200,000

II. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING 
OPERATIONS IN THE LAB AREA AND DRUM SAMPLING OPERATIONS 
IN THE SUB-BASEMENT; A TOTAL OF 83 SAMPLES WERE COLLECTED 
THIS DATE. TAT AND USCG CONDUCTED CONTINUOUS AIR 
MONITORING DURING DRUM SAMPLING. TO DATE, A TOTAL OF 103 
SAMPLES HAVE BEEN COLLECTED.

B. OSC GUARNI SUBMITTED AN ADDITIONAL FUNDING REQUEST WHICH 
WOULD INCREASE THE SITE CEILING TO $1,955,000; FUNDING 
REQUEST TO BE PASSED THROUGH CONCURRENCE IN ORDER TO 
CONTINUE AND COMPLETE REMOVAL RESPONSE OPERATIONS.

C. OSC GUARNI FORMALLY REQUESTED THE ASSISTANCE OF THE 
BALTIMORE BOMB SQUAD IN REMOVING THE ETHER CONTAINERS 
CURRENTLY STORED ONSITE; CONFIRMATION WAS RECEIVED AND AN 
ONSITE MEETING WITH BOMB SQUAD REPRESENTATIVES IS 
SCHEDULED TO DISCUSS THE LOGISTICS.



D OSC GUARNI REQUESTED THE PRESENCE OF MDE REPRESENTATIVE 
SIGILLITO AND BALTIMORE FIRE DEPARTMENT REPRESENTATIVES 
FOR MEETING TO DISCUSS NITROCELLULOSE STABILIZATION 
ACTIVITIES WITH HERCULES, INC.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING AND DRUM 
SAMPLING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.

D. HERCULES, INC. TO BE ONSITE TO INSPECT AND STABILIZE DRUM 
OF NITROCELLULOSE; IN ADDITION, REPRESENTATIVES FROM MDE 
AND BALTIMORE FIRE DEPARTMENT TO BE ONSITE FOR BRIEFING 
OF SCHEDULED ACTIVITIES.

E. BALTIMORE BOMB SQUAD TO BE ONSITE TO DISCUSS LOGISTICS OF 
REMOVAL AND DISPOSAL OF ETHER CONTAINERS CURRENTLY STORED 
ONSITE.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




